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Part 1 - Design-Build Contract Agreement

Contract Agreement

June 9, 2010

Design-Build Contract Agreement
CONTRACT AGREEMENT made on the date last signed below, by and between the State of
Maine, acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at 24 Child, Augusta, Maine, with a
mailing address at 16 State House Station, Augusta, Maine 04333-0016, and
_____________________________________________________________________________ ,
a corporation or other legal entity organized under the laws of the State of Maine, with its
principal place of business located at ________________________________________________
_____________________________________________ (Design-Builder).
The Department and the Design-Builder, in consideration of the mutual promises set forth in the
Contract Documents, hereby agree as follows:

A.

The Work.
The Design-Builder shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including design, construction, quality management including inspection, testing
and documentation, all required documentation at the conclusion of the project,
warranting its work, and performing all other work indicated in the Contract Documents.
The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract Documents; payment to be made as provided in the same.
1. Farmingdale Route 201 Reconstruction Project
The Design-Builder agrees to complete all Work as specified or indicated in the
Contract including Extra Work and Force Account in conformity with the Contract,
PIN No. _____________________________________________________________
____________________________________________________________________ ,
for the __________________________________________________________ in the
town/city of _______________________________, County of ________________ ,
Maine. The Work includes design, construction, maintenance during construction,
warranty as provided in the Contract Documents, and other incidental work.
2. Water Main Replacement – Gardiner Water District (Appendix L)
The Design-Builder agrees to complete all Work as specified or indicated in the
Contract including Extra Work and Force Account in conformity with the Contract,
PIN No. _____________________________________________________________
____________________________________________________________________ ,
for the __________________________________________________________ in the
town/city of _______________________________, County of ________________ ,

June 9, 2010

Maine. The Work includes design, construction, maintenance during construction,
warranty as provided in the Contract Documents, and other incidental work.
3. Sewer Facility Adjustments – Town of Farmingdale (Appendix M)
The Design-Builder agrees to complete all Work as specified or indicated in the
Contract including Extra Work and Force Account in conformity with the Contract,
PIN No. _____________________________________________________________
____________________________________________________________________ ,
for the __________________________________________________________ in the
town/city of _______________________________, County of ________________ ,
Maine. The Work includes design, construction, maintenance during construction,
warranty as provided in the Contract Documents, and other incidental work.

B.

Time.
The Design-Builder agrees to complete all Work, except warranty work, on or before
________________ (date). Further, the Department may deduct from moneys otherwise
due the Design-Builder, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the Design-Build General Conditions.

C.

Price.
The Lump Sum Price shown on the Price Proposal Form (Form D), Fixed Price for Water
Main Replacement - Gardiner Water District (Appendix L), Fixed Price for Sewer
Facility Adjustments – Town of Farmingdale (Appendix M), Contract Documents, will
be used as the basis for determining the original Contract amount and for determining the
amounts of the required Performance Surety Bond and Payment Surety Bond. No
permanent impacts above 5,000 sf, requiring mitigation will be allowed.
Except as otherwise specifically provided in the Contract (including provisions for Extra
Work and Force Account Work), the Department agrees to pay, and the Design-Builder
agrees to accept, the following Lump Sum Price as full and complete compensation for
completion of all the Work.
1. Farmingdale Route 201 Reconstruction Project
Lump Sum Price: $ ________________________
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2. Water Main Replacement – Gardiner Water District (Appendix L)

Fixed Price: $ 624,996

3. Sewer Facility Adjustments – Town of Farmingdale (Appendix M)

Fixed Price: $ 43,100

Total of Items 1 through 3
Total Contract Price $ ________________________
D.

Contract.
The Contract, which may be amended, modified, or supplemented in writing only
through a Contract Modification, consists of the following documents:
1.

This Design-Build Contract Agreement;

2.

The Design-Builder’s Statement of Qualifications (SOQ);

3.

All portions of the Request for Proposals (RFP), consisting of the Design-Build
General Conditions, Project Requirements, Appendices, and Standard
Specifications - Revision of December 2002, with the latest version of the Repair
Specification;

4.

The Design-Builder’s Proposal consisting of its Technical Proposal, inclusive of
the Proposal Letter (Form A), and its Price Proposal, inclusive of the Price
Proposal Form (Form D);

5.

Permits, if applicable;

6.

Performance, payment, warranty, and other bonds;

7.

All specifications, manuals, guides, laws and all other documents referenced in
any of the above documents; and

8.

Amendments Nos. 1 to ____ inclusive.

It is agreed and understood that the Contract will be governed by the documents listed
above.

June 9, 2010

E.

Certifications.
By signing below, the Design-Builder hereby certifies that to the best of the DesignBuilder’s knowledge and belief:

F.

1.

All of the statements, representations, covenants, and/or certifications required or
set forth in the Proposal and the Proposal Documents, and the Contract are still
complete and accurate as of the date of this Contract Agreement.

2.

The Design-Builder knows of no legal, contractual, or financial impediment to
entering into this Contract.

3.

The person signing below is legally authorized by the Design-Builder to sign this
Contract Agreement on behalf of the Design-Builder and to legally bind the
Design-Builder to the terms of this Contract Agreement.
Representations.

The undersigned, having carefully examined the site of work, the Project Requirements,
RFP Plans, the Design-Build General Conditions, Standard Specifications - Revision of
December 2002, Supplemental Specifications, Contract Agreement; and Contract Bonds
contained herein for design and construction of:
_______________________________________________________________________ ,
State of Maine, on which proposals will be received until the time specified in the
“Notice to Design-Builders” does hereby propose and offer to enter into the Contract to
supply all the materials, tools, equipment and labor to construct the whole of the Work in
strict accordance with the terms and conditions of the Contract and for the lump-sum
price herein.
The Design-Builder agrees to perform the work required at the price specified above and
in accordance with the terms of the Contract, and to provide the appropriate insurance
and bonds if this offer is accepted by the Department in writing.
As Design-Builder also agrees:
First: To do any extra work, which may be ordered by the Department Project Manager,
and to accept as full compensation the amount determined as provided in Section 109.5
of the Design-Build General Conditions and as addressed in the Contract Documents.
Second: That the Proposal Guaranty at five percent (5%) of the proposal amount payable
to the Treasurer of the State of Maine and accompanying this proposal, shall be forfeited,
as Liquidated Damages, if in case this Proposal is accepted, and the undersigned shall fail
to abide by the terms and conditions of the offer, and fail to furnish satisfactory insurance
and Contract bonds under the conditions stipulated in the Design-Build General
Conditions within ten (10) Days of notice of intent to award the Contract.
Third: To begin the Work on the date specified in the Project Requirements and
complete the Work within the time limits given in the Contract.

June 9, 2010

Fourth: That the Lump Sum Price shall remain open for thirty (30) Calendar Days after
the date of Price Proposal Opening.

IN WITNESS WHEREOF, the Design-Builder, for itself, its successors and assigns, hereby
execute three duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in this Contract.

DESIGN-BUILDER
______________________________
Date

______________________________

______________________________
Witness

______________________________
(Name and Title Printed)

G.

Award.
Your offer is hereby accepted for (see checked boxes):
Item 1

Farmingdale Route 201 Reconstruction Project

Item 2

Water Main Replacement – Gardiner Water District (Appendix L)

Item 3

Sewer Facility Adjustments – Town of Farmingdale (Appendix M)

Total Contract Amount: ____________________________________

Execution by the Department consummates the Contract, and the documents referenced
herein.
MAINE DEPARTMENT OF TRANSPORTATION

______________________________
Date

______________________________
Commissioner

______________________________
Witness
June 9, 2010
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1. GENERAL INFORMATION
1.1

Issuance of RFP

This Request for Proposal (RFP) dated May 26, 2010, issued by the Maine Department of
Transportation (the Department) constitutes a request for short-listed Design-Build Teams to
submit Proposals to design and build the Route 201 Highway Reconstruction Project (the
Project).
1.2

Procurement Overview
1.2.1 Procurement Process

The Department is using a two-step process to select a Design-Builder to deliver the
Project. For the first step, a shortlist of eligible Proposers was determined based on the
Statements of Qualifications (SOQs) the Department received in response to its Request for
Qualifications (RFQ) dated April 28, 2010. This RFP is issued as the second step of the
procurement process. The Department will accept Proposals only from Proposers who have been
advised by email that they have been shortlisted.
Pursuant to Title 23, MRSA, Section 753-A, the Department intends to award a Lump
Sum Price Design-Build Contract to the responsive and responsible Proposer offering a Proposal
that is determined by the Department to provide the Best-Value. The Department reserves the
right to reject any or all Proposals.
1.2.2 Draft RFP and Industry Review
The Department will first issue a Draft RFP to solicit questions and feedback from
Proposers. The intent of this process is to both enhance the Proposers’ understanding of the
Project and the RFP, and to improve the RFP itself based on the input received.
When reviewing the Draft RFP, Proposers should consider the following:
1. Does the schedule for the procurement process provided in Section 1.6 provide
sufficient time to maximize opportunities to meet or exceed the Project goals?
2. Do the Project Requirements provide sufficient definition to support the Project
goals, or would it be beneficial for the Department to provide additional detail on
what is required?
When reflecting upon these questions, Proposers should note that this RFP has been
designed to provide flexibility to Proposers with respect to design concept, schedule and phasing,
and stakeholder coordination. The design and construction criteria contained herein have
therefore been left open to encourage Proposers to develop innovative solutions to achieving the
Project goals.
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1.2.3 Final RFP
Based on the comments and questions received during the review period, the
Department will modify the RFP as it deems appropriate and will issue a final RFP by the date
specified in Section 1.6.
1.2.4 Technical Proposal Package and Price Proposal Package
Proposers shall submit their Technical Proposal Package, Proposal Guaranty Package,
and Price Proposal Package by the time specified on the date specified in Section 1.6.
1.2.5 Alternative Technical Concepts (ATCs)
The Department will consider ATCs submitted by Proposers in accordance with the
process set forth in Section 102.4 of the Design-Build General Conditions. Proposers shall
identify in their Technical Proposal any approved ATCs incorporated therein, and include the
approved Response Summary for ATC #__ forms with the Technical Proposal Package as
identified in Subsection 102.3.2.1 of the Design-Build General Conditions.
1.3

Project Goals

The Department’s primary goals for the Project include the following:
1. Deliver a cost-effective Project.
2. Provide a high quality, aesthetic, durable, and maintainable Project.
3. Minimize impacts to traffic and local businesses and communities during
construction.
1.4

Contract Time
1.4.1 Contract Completion Date

All Work, excluding warranty work, required by the Contract must be complete by no
later than June, 2012. Liquidated Damages will be assessed in accordance with Section 107 of
the Design-Build General Conditions for each Calendar Day that the Work is extended beyond
the Completion Date.
If an earlier Completion Date is identified in the Proposal, and accepted by the
Department, then the earlier Completion Date shall become the baseline completion date and
shall be incorporated into the Design-Build Contract Agreement.
1.4.2 Supplemental Liquidated Damages
There are no Supplemental Liquidated Damages on this Project.
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1.5

Stipend

Each unsuccessful Proposer that submits a responsive Proposal will be entitled to receive a
stipend of $35,000 pursuant to Section 103.5 of the Design-Build General Conditions.
1.6

Procurement Schedule

Though subject to change, the Department anticipates following the contracting schedule
below. Proposers are cautioned that this schedule is subject to change and the Proposer should
not rely upon it to determine, for example, when actual construction may commence.
Milestone
MaineDOT Issues RFQ
Deadline for Design-Builders to Submit Questions on RFQ
*MaineDOT Issues Responses to Questions Received on RFQ
Deadline for Design-Builders to Submit SOQ
*MaineDOT Notifies Short-Listed Design-Builders
MaineDOT Issues Draft RFP
Deadline for Design-Builders to Submit Draft RFP
Comments
MaineDOT Issues Responses to RFP Comments and Issues
Final RFP
Deadline for Design-Builders to Submit Final RFP
Comments
MaineDOT Issues Responses to Final RFP Comments
Deadline for Design-Builders to Submit ATC Proposals
MaineDOT Issues Responses to ATC Proposals
Deadline for Design-Builders to Submit Technical and
Price Proposal Packages
Deadline for Design-Builders to Submit Cure for Technical
Responsiveness (if applicable)
Price Proposal Opening, Best Value Determined
MaineDOT intent to Award Letter

Date
4-28-2010
5-5-10 at 3:00 PM (EST)
5-12-10
5-19-10 at 3:00 PM (EST)
5-26-10
5-26-10
6-2-10
6-9-10
6-16-10 at 3:00 PM (EST)
6-23-10
6-30-10
7-7-10
8-4 -10- at 3:00 PM (EST)

Deleted: 10

8-11-10 at 3:00 PM (EST)

9-1-10 at 11:00 AM (EST)
9-15-10
September 2010 (At the
Design-Builder Begins Construction
earliest)
Design-Builder Completes Construction
June, 2012
*Follow-up clarification requests to the Department’s responses must be submitted within
two (2) Days to Scott Bickford, Contracts and Specifications Engineer, at
scott.bickford@maine.gov or via fax at 207-624-3431. All follow-up clarification requests
must be specific as to what it is about the Department’s response that is confusing or unclear.
No new questions may be asked. The Department will issue clarification responses within
two (2) to three (3) Days after receipt of all follow-up clarification requests.
The opening of Price Proposals will take place in the Main Conference Room #216 at the
Maine Department of Transportation building on Child Street in Augusta, Maine, on the date and
time specified in Section 1.6.
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If any dates are changed, the Department will notify the Proposers in advance, by email. In
the event that a time period provided in this RFP falls on a Holiday, Saturday, or Sunday, the
party required to act within said time period shall be considered in compliance with said time
period provided said party acts as required on the next Departmental business day thereafter.
1.7

Contract Representative

The Contract Representative is:
Scott Bickford, Contracts and Specifications Engineer
Maine Department of Transportation
Bureau of Project Development
16 State House Station
Augusta, ME 04333-0016
The Contract Representative is the sole Department contact person and addressee for
clarification requests, ATC submittals, and all other communications about the Project and RFP,
and the submission of the Technical Proposal and Price Proposal. The Contract Representative
may be changed by written notice from the Department.
1.8

Insurance

Insurance requirements for the Project are set forth in Section 110.3 of the Design-Build
General Conditions. This Project will require Owner’s and Contractor’s Protective Liability
Insurance in accordance with the amounts specified in Subsection 110.3.5 of the Design-Build
General Conditions.
Insurance certificates shall be submitted prior to Contract Execution.
1.9

Civil Rights Contract Compliance Review

The scope of this Project in its entirety may undergo a full contract compliance review.
The Technical Proposal shall identify the Civil Rights Compliance Manager and describe his
or her experience, qualifications, and responsibilities.
1.10

Quality Assurance

The Department will not require the Design-Builder to provide an approved testing
laboratory for QA Testing purposes.
1.11

On the Job Training (OJT)

There will be no OJT requirement for this project.
1.12

Disadvantaged Business Enterprise (DBE)

There will be no DBE Participation requirement for this project.
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1.13

Wage Rates

Maine State wage rates apply on this Project, in accordance with Subsection 104.3.8 of the
Design-Build General Conditions.
1.14

Appendix A to Division 100 Design-Build General Conditions

The federal requirements of Appendix A to Division 100 Design-Build-General Conditions
do not apply to this Project.
2. PROPOSAL SUBMISSION REQUIREMENTS
2.1

Submission of Proposals
2.1.1 Time and Location

Technical Proposal Packages, Price Proposal Packages, and Proposal Guaranty
Packages, must be received no later than time and date specified in Section 1.6. The Proposer
must deliver its Technical Proposal Package, Price Proposal Package, and Proposal Guaranty
Package to:
Address for U.S. mail, hand, overnight, or courier delivery:
Scott Bickford, Contracts and Specifications Engineer
Maine Department of Transportation
Bureau of Project Development
16 State House Station
24 Child Street
Augusta, ME 04333-0016
2.1.2 Technical Proposal Package
The Technical Proposal Package shall be submitted in a separate container clearly
marked as follows:
Proposer’s Name
Technical Proposal
Farmingdale Route 201 Reconstruction
Container ___ of ____
2.1.3 Price Proposal Package
The Price Proposal Package must be submitted on the forms supplied by the
Department and must be delivered in a sealed envelope capable of holding 8 ½” x 11”
documents without folding and clearly marked as follows:

Project Requirements
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Proposer’s Name
Price Proposal
Farmingdale Route 201 Reconstruction
2.1.4 Proposal Guaranty Package
The Proposal Guaranty Package must be delivered separately in a sealed businesssized envelope, such that it can be opened without opening the Price Proposal Package, and
clearly marked as follows:
Proposer’s Name
Proposal Guaranty
Farmingdale Route 201 Reconstruction
2.2

Proposal Content Requirements

Proposers shall provide responses to all information requested in this RFP. Failure to
respond or failure to provide requested information may result in a determination by the
Department, in its sole discretion, that a Proposal is non-responsive. Except as provided in
Section 103.5 of the Design-Build General Conditions, the Department shall have no
obligation to compensate any unsuccessful Proposer for its efforts in preparing a Proposal.
2.2.1 Number of Copies
Proposers shall provide:
1. Three (3) original copies of Form A, bearing original signatures in blue ink;
2. One (1) each of the letter(s) approving changes in Proposer’s organization (if
applicable);
3. One (1) original of the Proposal Guaranty (Form C), separately sealed;
4. One (1) original of the Price Proposal (Form D) and one (1) CD-ROM containing
an electronic copy of Form D in Adobe Acrobat PDF format;
5. One (1) originals of the Priced DBE Form (Form E);
6. Twenty-five (25) sequentially numbered copies of the Technical Proposal with
11” x 17” plans, each of which will also include one (1) copy of each of the
following;
a. Approved Response Summary for ATC #__ Form, separately indexed, and
b. Preliminary Schedule, separately indexed;
c. Design Quality Management Plan (DQMP) outline, separately indexed; and

Project Requirements
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d. Construction Quality Management Plan (CQMP) outline, separately
indexed; and
7. One (1) CD-ROM containing an electronic copy of the Technical Proposal and
the 11” x 17” plan set in Adobe Acrobat PDF format.

3. PROPOSAL EVALUATION PROCESS
The Department intends to select the Proposer that offers the overall Best-Value to the
Department, considering price and technical factors as described in 23 MRSA §753-A – DesignBuild Contracts. The intent of the Department in this evaluation process is to create a fair and
uniform basis for the evaluation of the Proposals in accordance with the State’s legislation
governing this procurement.
3.1

Technical Proposal Responsiveness Requirements

The Proposal must comply with the following minimum technical requirements, in addition
to all submission requirements specified in Section 102.3 of the Design-Build General
Conditions and Section 2, to be responsive:
1. The Design Speed is equal to 40 mph.
2. Route 201 travel and turning lanes widths shall be 11 feet. Outside shoulder
widths shall be 5 feet with a 5 foot sidewalk on the westerly side of the roadway.
The exception to the previously stated lane and shoulder widths are as follows, to
allow for proper transitions to existing conditions:
i. Sta. 20+50 to Sta. 31+75
ii. Sta. 96+15 to Sta. 101+00
3.

All work shall be constructed within the existing Right-of-Way or if outside the
Right-of-Way within the slopes lines provided on the plans except at locations of
driveways, side roads and inlets/outlets of cross culverts.

4.

Impacts to the following trees will not be accepted:
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3.2

Technical Proposal Evaluation Criteria

The information in this Section is intended to assist Proposers in developing and submitting
Technical Proposals that address the Department’s goals and expectations for the Project. The
Department’s evaluation team will rate and score (in their sole discretion) the Technical
Proposals based upon the evaluation criteria described below. The extent to which a Proposal
meets or exceeds the evaluation criteria will be rated and reflected in the evaluation team’s
scoring of the Proposals submitted. The minimum raw score for this Project is eighty-five
(85%). For a related provision, see Subsection 103.2.2.3 of the Design-Build General
Conditions.
Evaluation Criteria
3.2.1 Highway Design
3.2.2 Drainage Approach
3.2.3 Project Management and Quality Program
Total =

Maximum Points
40
20
40
100

3.2.1 Highway Design (40 points)
Through this scoring item, the Department will evaluate the Proposer’s approach and
commitment to delivering design solutions for the highway and adjoining intersections that meet
or exceed the associated minimum technical requirements identified in Section 6. The Proposal
shall include plans, graphical representations, and narrative descriptions as necessary to enable
the Department to understand and evaluate the Proposer’s approach to designing the Project
3.2.1.1

Proposal Submittal Requirements

Provide the following information as part of the Technical Proposal.
Proposers should note that the Technical Proposal will be considered the Final Preliminary
Design Report for the Project.
1. Provide the following final preliminary plans and details, as applicable:
a. preliminary layout plans for the entire Project including horizontal and
vertical alignments and typical sections of roadways, intersections, and
driveways; and
b. landscape plans for the Project.
2. Discuss the approach to Maintenance and Protection of Traffic.
3. Discuss the approach to traffic engineering and intersection improvements.
Address the operational and safety deficiencies of the Park Street/Route 201
intersection and the Kennebec Drive/Route 201 intersection, including how the
design will promote improved traffic flow, ease of truck turning movements, and
greater safety at the intersection.

Project Requirements
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4. Describe the needs, type, and location of landscaping to be used.
5. Discuss the approach to pavement and embankment design.
6. Discuss the needs, type and location of retaining walls to be used.
7. Discuss the approach to roadside safety design within the project corridor,
specifically from Sta. 58+50 to Sta. 90+00 RT while considering the clear zone,
the rail trail, and utility pole placement.
8. Discuss the approach to lighting design.
3.2.1.2

Evaluation Criteria

Superior scores will be awarded to highway designs that:
1. are based on a horizontal and vertical alignment that will:
a. minimize Right-of-Way acquisition requirements;
b. provide smooth movements and transitions for traffic; and
c. facilitate access and mobility for bicyclists and pedestrians;
2. through Maintenance and Protection of Traffic, minimize the impact to the
approximate 14,000 vehicles per day during construction which may involve
night work, detour routes and/or advanced messaging;
3. provide a safe and efficient design for both the Park Street/Route 201 Intersection
and Kennebec Drive/Route 201 Intersection that improves operation and driver
safety while also being pedestrian-friendly;
4. improve the design of the side road profiles;
5. incorporates the use of landscaping to enhance the corridor aesthetics;
6. incorporate aesthetically pleasing retaining walls to minimize Right-of-Way
requirements;
7. incorporate a design for roadside safety design within the project corridor,
specifically from Sta. 58+50 to 90+00 RT, that considers the clear zone, the rail
trail and utility pole placement; and
8. incorporates a lighting design that balances long term costs for the Town of
Farmingdale with corridor aesthetics and improved safety
9. incorporate utility requirements into the Project design, as follows:
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a. outline any conflicts with the proposed Water Main Replacement, Section
8.1.1, and recommended provisions to resolve conflicts, with supporting
engineering rationale.
b. consideration of existing and proposed utility locations, and discuss any
recommended exceptions in the design of the roadway, appurtenances, and utility
locations in relation to the relevant design standards, with supporting engineering
rationale.
3.2.2 Drainage Design Approach (20 points)
Through this scoring item, the Department will evaluate the Proposer’s approach and
commitment to delivering design solutions for the drainage system that meet or exceed the
associated minimum technical requirements identified in Section 6. The Proposal shall include
narrative descriptions as necessary to enable the Department to understand and evaluate the
Proposer’s approach to designing the Project’s drainage system.
3.2.2.1

Proposal Submittal Requirements

Provide the following information as part of the Technical Proposal:
1. Discuss the approach for replacement of the following six (6) cross culverts
including the proposed inlet and outlet protection and use of headwalls (as
necessary):




Sta. 28+30
Sta. 59+00
Sta. 86+40





Sta. 45+90
Sta. 75+15
Sta. 95+40

2. Discuss the approach to accommodating the existing up-gradient watershed
conditions, and the conveyance of proper design flows to the Kennebec River via
existing and proposed cross-culverts.
3. Discuss the approach to the closed drainage system design.
4. Discuss the application of Best Management Practices (BMP) to reduce the
impact to the environment.
3.2.2.2

Evaluation Criteria

Superior scores will be awarded to drainage design concepts that:
1. minimize the environmental impact, long term maintenance and impact to the
traveling public.
2. provide appropriate connection to the existing adjacent culverts under the
Railroad, which shall include hydrologic and hydraulic analysis of the Railroad
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culverts to confirm existing sizing and aid in the design of connection between the
highway culvert and the Railroad culvert.
3. at Sta. 28+30 incorporates a design that provides passage for fish from the
Kennebec River, corrects the erosion problems on the inlet and ties into the
existing granite box culvert under the bike path and Railroad. Special
consideration will need to be given to the connection of the proposed culvert and
the existing granite box culvert. Also discuss how to avoid relocating the Sewer
Manhole Located at 28+15, 11 Feet, Left, and how avoiding the relocating of the
manhole effects the other provisions discussed herein for this drainage structure.
4. at Sta. 32+25+/- incorporates a design that accounts for the offsite drainage from
the up gradient housing development; to address flooding issue on the current
roadway related to the capacity/integrity of the existing 3’ x 6’ granite box
culvert.
5. at Sta. 45+90 incorporates a design that provides passage for fish from the
Kennebec River while re-establishing the natural stream condition that exists
today.
6. at Sta. 59+00 incorporates a design that provides passage for fish from the
Kennebec River while re-establishing the natural stream condition that exists
today.

Formatted: Bullets and Numbering

7. at Sta. 86+40 incorporates a design that provides passage for fish from the
Kennebec River while re-establishing the natural stream condition that exists
today.
8. at Sta. 95+40 incorporates a design that provides passage for fish from the
Kennebec River while re-establishing the natural stream condition that exists
today.
Formatted: Indent: Left: 0.75"

9. at Sta. 75+15 incorporates a design that accounts for the offsite drainage from the
up gradient housing development and golf course on Kennebec Drive; to
eliminate the overtopping, flooding issue on the current roadway.
10. show greatest effort possible to minimize the impact to the existing and proposed
underground utilities.
11. provides appropriate use of BMPs to preserve/protect the water quality

3.2.3 Project Management and Quality Program (40 points)
Through this scoring item, the Department will evaluate the effectiveness of the
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Proposer’s project management approach in ensuring that the Project goals are met, and will
evaluate the Proposer’s approach and commitment to delivering a high quality Project that
minimizes future maintenance requirements.
3.2.3.1

Proposal Submittal Requirements

1. Provide brief narrative descriptions of the overall approach to project
management. At a minimum, the narrative shall address the following:
a. the Design and Construction Organization Chart for the Project, showing key
functional positions and organization units to be involved in these efforts and
where they will be located, the percent of time that Key Personnel will be
dedicated to this Project and where located, the relationships between
positions shown on the chart, and the functional relationships with
subcontractors;
b. the Preliminary Schedule for the Project, including both design and
construction, that will demonstrate that the Proposer has considered utilities,
constructability, maintenance of traffic, and minimization of impacts to
traffic;
c. the approach to managing the scope and budget for the Project; and
d. the approach to partnering, including a discussion on how the partnering
process will be used to efficiently resolve disputes:
i. between the Department and the Design-Builder,
ii. between the Design-Builder and third parties, and
iii. between and among Major Participants on the Design-Builder’s team.
2. Provide an outline of the proposed Design Quality Management Plan (DQMP)
that meets or exceeds the requirements of Section 106 of the Design-Build
General Conditions. The plan should address:
a. how the Design-Builder’s design quality management staff will communicate
and coordinate with the Department on issues affecting Project quality with
specific emphasis on, submittal format and Department review timelines, RFI
format and Department response timelines;
b. the frequency and methods of design review necessary to comply with the
DQMP;
c. requirements for release of design documents for construction;
d. any specific project elements requiring special attention or emphasis,
including applicable standards of quality or practice to be met, and the level of
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design completeness and extent of detailing required prior to issuance of an
Early Release for Construction of the design documents related to that
element;
e. coordination of the work performed by different persons to ensure that
conflicts, omissions, or misalignments do not occur between design plans and
specifications, and coordination of the review, approval, release, distribution
and revision of documents; and
f. method for reviewing and addressing field changes to ensure the original
design intent is not compromised.
3. Provide an outline of the proposed Construction Quality Control Plan (QCP) that
meets or exceeds the requirements of Section 106 of the Design-Build General
Conditions. The plan should address:
a. how the Design-Builder’s construction quality management staff will
communicate and coordinate with the Department on issues affecting Project
quality with specific emphasis on, inspecting, sampling, testing, checking, and
documenting the Work, including work performed by subcontractors,
fabricators, suppliers, and other vendors;
b. integration of design and construction personnel to ensure quality;
c. environmental compliance monitoring;
d. corporate involvement;
e. prevention of non-conforming work and corrective action procedures to
resolve nonconforming work; and
f. Approach to inspections and callbacks during the warranty period.
4. Provide a brief narrative describing the overall approach to third party
coordination. At a minimum, the narrative shall:
a. identify a Utility Coordinator who will serve as the Design-Builder’s point of
contact for utility issues;
b. identify all affected utilities, the potential impact to each, and the proposed
approach to minimizing impacts to the Project and service disruption to the
utilities;
c. describe how utilities will be included in the design process and how utility
relocations, and adjustments, including the Water Main Replacement and
Sewer Manhole Adjustments, as discussed in Section 8.1, will be phased with
construction to reduce impacts to the traveling public and the general
populace;
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d. describe how Kennebec River Rail Trail (KRRT) Committee will be
coordinated with. Special consideration shall be given to the following areas
as it relates to KRRT:
i. design of pedestrian/bicycle crossings at Sheldon Street, Hill Street (a.k.a.
Pine Hill Drive), K.V. Lane, and any other potential crossings.
ii. consideration for improving safety and access to trail.

Possible trail head parking

Trail lighting at access points

Signage on Route 201 alerting motorists of trail
5. Provide a brief narrative describing the construction staging and traffic
management plan that will be used to safely and efficiently construct each phase
of the project.
a. Specifically describe how public access will be maintained.
b. Describe approach for providing a public awareness and relations plan and
identify anticipated problems and solutions.
3.2.3.2

Evaluation Criteria

Superior scores will be awarded to project management, design and
construction quality management, and third party coordination approaches that:
1. demonstrate the expertise and commitment at all levels of the Proposer’s
organization to provide a cost-effective, and high quality Project that achieves the
Department’s goals;
2. ensure the Department will be kept apprised of issues affecting the Project scope
and budget;
3. demonstrate well-defined and effective Quality Management Plans for design and
construction;
4. demonstrate effective collaboration and coordination among design and
construction personnel and the Department’s personnel throughout the Project;
5. effectively use partnering throughout, and empower decision-making at the
appropriate level;
6. demonstrate an understanding of the potential risks to the Project related to third
party coordination and identify appropriate measures for relocation and protection
of utilities and to manage and minimize these risks; and
7. demonstrate an effective plan for the coordination of civil/structural activities,
utilities, traffic maintenance, third party liaison, public awareness and safety, and
environmental mitigation as they relate to the construction operation.
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4. SCOPE OF DESIGN-BUILD WORK/PROJECT DESCRIPTION
4.1

Project Description

The Farmingdale Route 201 Highway Reconstruction Project (the Project) includes the
design and full depth reconstruction of a portion of Route 201 located just north of the
Gardiner/Farmingdale town line extending 1.5 miles north to First Street in Farmingdale, Maine.
The Project will provide a safe corridor and continuity between the Towns of Gardiner and
Hallowell on Route 201.
4.2

Project Scope

There is no additional scope of work anticipated beyond that specified in Subsection 105.1.1
Project Scope of the Design-Build General Conditions.
4.2.1 Anticipated Design Services
There are no additional design services anticipated beyond that specified in
Subsection 105.1.1.1 Anticipated Design Services of the Design-Build General Conditions.
4.2.2 Anticipated Right-of-Way Services
There are no additional Right-of-Way services anticipated beyond that specified in
Subsection 105.1.1.2 Anticipated Right-of-Way Services of the Design-Build General
Conditions.
4.2.3 Utility and Other Third Party Coordination
There are no additional utility or other third party coordination anticipated beyond
that specified in Subsection 105.1.1.3 Utility and Other Third Party Coordination of the DesignBuild General Conditions.
4.2.4 Anticipated Construction Services
There are no additional construction services anticipated beyond that specified in
Subsection 105.1.1.4 Anticipated Construction Services of the Design-Build General Conditions.

4.2.5 Anticipated Environmental Services
In addition to the environmental services specified in Subsection 105.1.1.5
Anticipated Environmental Services of the Design-Build General Conditions, the Design-Builder
shall meet the requirements of Section 7.3.1 Design Builder Requirements.
5. INFORMATION SUPPLIED TO THE PROPOSER
5.1

Information Supplied
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The
Department
has
established
a
Project
website,
accessible
at
http://www.maine.gov/mdot/fdb/documents.htm, to convey information related to the Project.
The documents posted on the website shall have the same force and effect as if included as an
appendix to this RFP.
5.1.1 Plans
Proposers may download electronic files containing the following information in
MaineDOT Microstation/InRoads and PDF format from the Project website. A hard copy and
CD may also be obtained from the Department upon request and for a nominal fee.
1. Survey plans.
2. Draft Preliminary plans for the horizontal and vertical alignment along with
preliminary working cross sections. Proposers should note that these preliminary
plans are provided for informational purposes only, and do not represent a fixed
alignment. If a discrepancy exists between plan view and cross section, plan are
to be considered correct.
3. Draft InRoads alignment files, template files, corridor files and proposed surfaces.
Proposers should note that if a discrepancy exists between the InRoads files and
the Draft Preliminary plans, the plans are to be considered correct.
4. Existing Right-of-Way map.
5.1.2 Reports
The following reports are available on the website, and are provided as reference for
the Proposer.




Draft Preliminary Design Report
Soils Report (see note in Section 5.1.3)
General Conditions

5.1.3 Geotechnical Data
Proposers are responsible for reviewing and analyzing the Preliminary Geotechnical
Data. The Preliminary Geotechnical Data is available for download at the project website:
http://www.state.me.us/mdot/fdb/documents.htm.
The Soils Report located on the website was created for a previous generation of this
project (circa 2004). Though recommendations are made in this report, the Design-Builder shall
make independent recommendations based on the most current information provided in the RFP;
and the Soils Report will be considered as reference material only.
Interpretation and interpolation of site conditions between boring locations and
between samples shall be at the sole risk of the Proposer. The Proposer shall submit a project
specific Final Geotechnical Data Report consistent with Department standards.
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5.1.4 Environmental Approvals
The Department has received, or will deliver prior to construction, the following
environmental approvals:
1. an Informal Section 7 signoff
2. Section 106 concurrence
3. Army Corps of Engineers General Permit
4. Department of Environmental Protection NRPA permit
6. PROJECT DESIGN
6.1

Highway Design

In addition to the requirements identified in Section 3.1, the Design-Builder shall meet the
following requirements of this Section.
6.1.1 Horizontal Alignment Criteria
The Design-Builder shall define all relevant design criteria in its fifty percent (50%)
design submittal. These criteria shall meet or exceed the following:
1. Design Speed: 40 MPH
2. The project shall match existing at the Route 201 Limits of Work shown in the
Draft Preliminary Design Report
6.1.2 Vertical Alignment Criteria
The Design-Builder shall define all vertical alignment criteria in its fifty percent
(50%) design submittal. These criteria shall meet or exceed the following:
1. Design Speed: 40 MPH
2. Stopping Sight Distance = 305 feet (Level)
6.1.3 Pavement Design
Pavement structure design shall be in accordance with Chapter 13 of the
MaineDOT Highway Design Guide, and follow the 1993 AASHTO Guide for the Design of
Pavement Structures design procedures. The DARWin 3.1 software (AASHTOWare) may be
used for the pavement structure design. The pavement design shall be applied to the travel lane
width, with a minimum design life criterion of 20 years. Layer coefficients, materials types, and
recycling processes used for the pavement structure design shall be in accordance with Chapter
13 and Section 700 of the 2002 MaineDOT Standard Specifications.
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The following values shall be used to calculate the Structural Number:


Intitial Serviceability – 4.5



Terminal Serviceability - 2.5



Reliability Level – 90%



Overall Standard Deviation - 0.45



Subgrade Resilient Modulus – 4000 psi, and



Number of Construction Stages – 1

Traffic and truck loading (AADT and ESALS) and their respective growth factors shall
be as shown in the traffic documentation contained in the Appendix F.
6.2

Highway Design Features

The Town of Farmingdale plans to upgrade the closed drainage system on Grant Street in the
near future. The Design-Builder shall provide means for the Town’s upgraded system to tie into
the proposed Route 201 closed drainage system.
6.3

Traffic Engineering
6.3.1 Traffic Management Plan

Two (2) eleven (11) foot minimum lanes of traffic shall be maintained at all times,
except for a reduction to one (1) twelve (12) foot minimum lane during working hours only to
facilitate the construction of the Project. School bus and First Responder services shall be given
preference at all times. Route 201 is a sensitive corridor and shall have cumulative delays for
vehicles traveling through the project limited to less than15 minutes .
6.3.2 Signs: Guide, Warning, and Regulatory
No additional signage other than that specified in Subsection 105.12.7.2 of the
Design-Build General Conditions is required.
6.3.3 Pavement Markings
No additional signage other than that specified in Subsection 105.12.7.3 of the
Design-Build General Conditions is required.
6.3.4 Traffic Signals
No permanent traffic signals are required for this Project.
6.3.5 Traffic Studies
No additional traffic studies other than that specified in Subsection 105.12.7.5 of the
Design-Build General Conditions are required.
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6.3.6 Lighting
Permanent lighting for this Project shall meet the requirements of the National
Electric Code, and applicable illuminance recommendations of AASHTO GL-6, “Roadway
Lighting Design Guide”.
6.4

Geotechnical Design and Construction
6.4.1 General

It is the intent of this Section to convey known and available information regarding
the subsurface conditions within the proposed construction corridor of the Project.
6.4.2 Preliminary Geotechnical Investigations by Department
The Department has developed Preliminary Geotechnical Data for the Project
corridor. All of the soil samples collected during this investigation were subjected to laboratory
soil tests, and the results of the laboratory soil tests are summarized in the Preliminary
Geotechnical Data.
6.4.3 Instrumentation Programs
An instrumentation program in accordance with Subsection 105.12.8.4 of the DesignBuild General Conditions will be required for this Project if embankments over compressible
soils are proposed or if construction activities are expected to impact the existing bridge
structures and approach embankments.
6.5

Construction

There are no U.S. Coast Guard, Federal Aviation Administration (FAA), or Federal
Energy Regulatory Commission (FERC) requirements for this Project.
6.6

Retaining Walls

All retaining walls included in this Project shall meet the requirements of Subsection
105.12.10 of the Design-Build General Conditions. In addition to Subsection 105.12.10 of the
Design-Build General Conditions, the Project shall allow Dry Laid Rockery Walls. Rockery
Walls shall be constructed as described in FHWA-CFL/TD-06-006, Rockery Design and
Construction Guidelines, November 2006.
6.7

Drainage

All drainage included in this Project shall meet the requirements of Subsection 105.12.11 of
the Design-Build General Conditions.
6.8

Survey

All survey included in this Project shall meet the requirements of Subsection 105.12.12 of the
Project Requirements
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Design-Build General Conditions.
Comment [rwh1]: Should there be
discussion on project specific
Histroical/Archaelogical area??

7. ENVIRONMENTAL
7.1

Comment [rwh2]: Any additional
project specific requirements?

Environmental Compliance and Mitigation

The Design-Builder shall comply with the requirements of Section 105.8 of the Design-Build
General Conditions.
7.2

Informal Section 7

The Department has undergone Informal Section 7 Consultation for the stream crossings
within the project. The sign-off is based on culvert rehabilitation or culvert replacement with
fish passage for small fish species, including small salmonids. The consultation does not
address stream realignments or other in-stream work. The Design-Builder shall submit
documentation of the avoidance and minimization efforts and a plan view, profile, and cross
section for each stream crossing to the Department for review and approval. The Department
will require 45 days from receipt of plans to review and approve. If Informal Section 7 does
not need re-consultation, then the time period will be 14 days.
7.3

Section 106

A portion of the project contains historic properties, from Northern Avenue north to one
house beyond Sheldon Street. The Department intends to gain historic signoff from the
Agencies based on the Draft Preliminary Design Report (DPDR). The Proposers are required to
match or reduce the impact provided within the Draft PDR for these properties. Changes to the
Preliminary Design shall be reviewed and approved by the MaineDOT Cultural Resource Unit.
If impacts go beyond the DPDR plans, the design build team will be required to submit plans
with right of way for Section 106 review and approval. The MaineDOT will require 45 days
from receipt of new plans to review and approve.
7.4

Permitting
7.4.1 Design-Builder Requirements
Permits have not been obtained for this Project to date and it is anticipated with the
assistance of the Design-Builder that appropriate permit approvals will be obtained
after contract award. The following items will need to be submitted to the
Department to gain the permit approvals:
1. Provide documentation of the avoidance and minimization efforts
2. Provide a plan view, profile and cross section for each stream crossing
3. Provide a plan view showing permanent impacts and outlining temporary
impacts associated with construction. Both temporary and permanent impacts
need to be documented in a spreadsheet indicating impacts by stationing and
cumulative impacts for the entire project.
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4. Provide typical(s) for the project
The Maine DOT will require 60 days from receipt of plans to obtain all permits.
In the event that regulations change or new procedures are implemented, the DesignBuilder shall adhere to the new requirements with regard to design and their
submittals required for permit application.

7.5

Hazardous Materials
7.5.1 Excavation and Embankment (Contaminated Soil and Groundwater
Management)

The Design-Builder shall meet the requirements for contaminated soil and
groundwater management as specified in Special Provision 203 – Excavation and Embankment
(Contaminated Soil and Groundwater Management, found in Appendix J.
7.5.2 Voluntary Response Action Program (VRAP) - Response Actions
There is no VRAP planned for this Project.

8. UTILITIES
Central Maine Power Co.
Dan Brady
162 Canco Road
Portland, ME 04103
Tel: 207-791-1041

AT&T (Portland Office)
Alice Coughlan
45 Forest Avenue
Portland, ME 04101
Tel: 207-879-5050

Town of Farmingdale
Bruce Goucher
289 Maine Avenue
Farmingdale, ME 04344
Tel: 207-582-2225

Gardiner Water District
Richard Gray
PO Box 536
Gardiner, ME 04345
Tel. 207-582-5500

Northern New England Telephone Operations,
LLC
Glen Fournier, Engineer
139 State Street,
Augusta, ME 04330
Tel: 207-626-2007

Time Warner Cable (Augusta West Office)
David Bouchard, Project Coordinator
83 Anthony Avenue
Augusta, ME 04330
Tel: 207-620-3411, ext. 667
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8.1

Comment [rwh3]: Need contact info
from Department

Buried Utilities

The Department has come to agreement with The Gardiner Water District and the Town of
Farmingdale to have utility work associated with the project construction to be included in the
design-build contract. Any questions or requests for information regarding the work associated
with the Gardiner Water District and Town of Farmingdale Facilities shall be through the
Department Contract Representative, as outlined in Section 1.7.

8.1.1 Water Main Replacement – Gardiner Water District
Valve Box Adjustments: The Gardiner Water District has approximately 8 valve boxes
located at the beginning of the Project to approximately Station 29+10. The Gardiner Water
District will be adjusting the valve boxes with District personnel. The Design-Builder is
required to coordinate valve box adjustments with the District.
Water Main Replacement: As part of the project, the Design-Builder is required to
accommodate Water Main Replacement into the design and construction of the Project. The
Water Main Replacement starts at approximately Station 29+10, and extends to the end of the
Project. The Water Main Replacement consists of approximately 7,100 linear feet of new 12"
Ductile Iron force-main, with associated appurtenances and services. The Water Main
Replacement design, price (including unit prices), construction and contract requirements are
included as part of this RFP in Appendix L, and in the electronic design files.
The Design-Builder’s proposal shall incorporate the Water Main Replacement design into
the design of the Project. Any suggested changes to the Water Main Replacement design
resulting from the Proposer’s roadway design shall be clearly outlined in the Proposal, with
discussion explaining the rationale and engineering need for the suggested changes. Sufficient
rationale in regard to any suggested changes to the Water Main Replacement design will be
considered by the Department in scoring proposals, as discussed in Section 3.2.1.2. The cost for
including the design of the Water Main Replacement into the design of the Project shall be
included in the lump sum price proposal.
The compensation for constructing the Water Main Replacement shall be based solely on
the items and unit prices included in Appendix L; these unit prices are also the basis of
compensation for additional work, or modifications to the work, required due to the Water Main
Replacement, and are not to be included in the Design-Builder’s lump sum price proposal.
However, construction aspects required to construct the roadway, which are also required to
construct the Water Main Replacement, are to be included in the Design-Builder’s lump sum
price proposal. A summary of work to be included with the Design-Builder’s lump sum price
proposal is provided as follows:
 Incorporating the Water Main Replacement into the roadway design
 Construction measures, including, but not limited to:
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Mobilization
Field Office
Traffic control plan and maintenance of traffic devices, including all 652 items, as
defined in the Department’s Standard Specifications:
 Erosion control plan and measures
 Cofferdams
 Temporary support of new and existing water main
The Construction requirements for the Water Main Replacement shall be in accordance with
Appendix L.
8.1.2 Sewer Facility Adjustments – Town of Farmingdale
The Design-Builder is to design the drainage structure at Station 28+30 to avoid
relocating the Sewer Manhole located at 28+15, 11 feet, Left. The ability to avoid relocating the
Sewer Manhole will be evaluated as part of the Design-Builder’s proposal, and part of the basis
of scoring, as outlined in Section 3.2.2.2.
Sewer Facility Adjustments: The Town of Farmingdale has 39 manholes associated with
the Town sewer system located within the Project limits. The sewer system was constructed in
1981, and the plans are included in Appendix M. The Design-Builder is to incorporate any
manhole adjustments into the construction of the Project. Based on information provided as part
of this RFP, the Department estimates 23 of the manholes will need to be adjusted to grade and
15 of the manholes will need to be rebuilt.
The compensation for Sewer Facility Adjustments shall be based solely on the items and unit
prices provided in Appendix M; these unit prices are also the basis of compensation for
additional work, or modifications to the work, required due to the Water Main Replacement, and
are not to be included in the Design-Builder’s lump sum price proposal. However, construction
measures required to construct the roadway, which are also required to construct the Sewer
Facility Adjustments, are to be included in the Design-Builder’s lump sum price proposal. A
summary of work to be included with the Design-Builder’s lump sum price proposal is provided
as follows:
 Construction measures, including, but not limited to:
 Mobilization
 Field Office
 Traffic control plan and maintenance of traffic devices, including all 652 items, as
defined in the Department’s Standard Specifications:
 Erosion control plan and measures
 Cofferdams
 Temporary support of sewer
The construction requirements for the manhole adjustments shall be in accordance with
Appendix M.
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8.2

Aerial Utilities

The Design-Builder is required to coordinate aerial utility relocations with the effected
utilities. The Department and aerial utilities located within the project limits have developed a
pole-list based on the PDR plans. This information is included as part of this RFP in Appendix
N. The pole-list provided in Appendix N considers the clear zone requirements for the project,
and the provisions outlined in the Department’s Utility Accommodation Policy (17-229 CMR
Chapter 210), with the following exceptions:
Between Stations 62+00 and 83+50 five (5) poles have an offset behind the
guardrail post less than the three (3) feet required in the Department’s Utility
Accommodation Policy, as based on the PDR plans included in this RFP. This is
due to the limited space between the proposed guardrail and existing cedar rail
fence. The specific poles, locations, and proposed offsets are as follows:
Existing Location
Proposed Location
(PDR Stationing)
(PBR Stationing)
Offset (ft) &
Offset (ft) &
Station
Station
Side (Rt or Lt)
Side (Rt or Lt)
63
62+54.5
17.0, Rt
62+54.5
19.0 Rt
64
63+95.5
Not on plans, Rt
63+96
19.0 Rt
71
74+25
Not on plans, Rt
74+25
20.0 Rt
74
78+74.5
18.0, Rt
78+74.5
20.0 Rt
77
83+36.5
18.5, Rt
83+72.5
20.0 Rt
The proposed pole locations are less than 3 feet, but equal to, or more than 1.5
feet behind the guardrail post locations included in the PDR plans.
CMP Pole #

The proposed pole locations provided in this section are less than 3 feet, but equal
to, or more than 1.5 feet behind the guardrail post locations shown on the PDR
plans. The Design-Builder shall consider appropriate guardrail modifications to
accommodate the proposed locations.
The pole locations provided in this RFP are provided to aid the Design-Builder in
proposal development in response to this RFP, and are not to be considered absolute. The
Design-Builder shall consider the aerial utility locations included in this RFP, and verify the
applicability of the provided pole-list with respect to the Design-Builder’s proposal and design.
In the event that the Design-Builder’s design requires pole locations different than those
included, or the Design-Builder determines that the provided pole-list is in non-compliance with
Department Design Standards or the Department’s Utility Accommodation Policy, the DesignBuilder is solely responsible for coordinating changed pole locations with the effective utilities
and/or acquiring appropriate design exceptions.
8.3

Railroad

The Department owns the railroad located parallel to the project limits. Questions regarding
the railroad associated with the proposal process shall be through the Department Contract
Representative, as outlined Section 1.7.
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9. RIGHT-OF-WAY
9.1

Right-of-Way Acquisition Services

The Design-Builder will be responsible for all work necessary to complete final R/W
mapping and appraisals for properties deemed necessary for the Project, so the Department can
proceed with negotiation and acquisition procedures. R/W impacts shall not exceed those shown
on the preliminary plans provided by the Department without prior approval by the Department.
The Design-Build preliminary R/W plans shall be submitted to the Department when property
design impacts are complete. The submittal shall include an itemized list of divergences from the
preliminary plans provided by the Department. The Department shall have 20 working days to
review and comment on the submitted plans. Upon submittal of final R/W plans, the Department
shall have 10 working days to review.
The Design-Builder will provide assistance and support to the Department during acquisition
negotiations. All R/W acquisition and relocation costs related to compensating landowners for
property will be paid by the Department, and shall not be included in the Proposer’s Price
Proposal.
Any temporary rights required to accommodate staging and storage areas shall be the sole
responsibility of the Design-Builder.
The Design-Builder will not be allowed to perform construction on properties until the
Department has secured all rights necessary for the work. All R/W acquisition services shall be
performed in accordance with Subsection 105.12.15.1 of the Design-Build General Conditions
except that section 3.b. does not apply. All R/W acquisitions are to be completed via one
condemnation to eliminate segmentation.
10. WARRANTY
10.1

Pavement Warranty

The Design-Builder shall provide a Warranty for Pavement in accordance with Section 106.3
of the Design-Build General Conditions.
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Appendix A – State Wage Rates
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APPENDIX A
State Wage Rates
The State wage rates for Heavy Construction for the State of Maine can be found at
http://www.state.me.us/mdot/fdb/documents.htm.

Appendix A

June 9, 2010

Appendix B - Contract Forms and Exhibits

Appendix B

June 9, 2010

FORM A – TECHNICAL PROPOSAL SUBMISSION FORM
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
_________________________________________________________

(Name of Proposer)
The above Proposer hereby submits its Technical Proposal, consisting of the following items:
(Instructions: Specifically list all items submitted with the Technical Proposal, including number of drawings,
number of narrative pages, type of containers, etc. Attach or incorporate additional pages as necessary. Refer to the
Project Requirements for additional instructions regarding Technical Proposal submission.)

__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:
1. The Proposer has received and considered complete copies of Amendments numbered
___ through ___ .
2. The Proposer has reviewed and considered all materials and items supplied by the
Department
and
posted
on
the
Project
website
at
http://maine.gov/mdot/fdb/documents.htm.
3. The Design-Builder, Designer, other Major Participants and key personnel indicated by
the Proposer in its Statement of Qualifications will be used on this Project in the same
manner and to the same extent as so indicated.
4. All of the statements, representations, covenants and/or certifications set forth in the
Proposer’s Statement of Qualifications are still complete and accurate as of the date
hereof.
5. All representations and/or certifications required of the Proposer by the RFP and
Contract, including those contained in RFP Section 102.3.2.3 and RFP Appendix A, are
complete and accurate.
6. This Technical Proposal is responsive.
7. The person signing below is legally authorized to do so.
[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Appendix B
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Number of pages attached, if any: ____ .]
PROPOSER
______________________________
Date

____________________________________
[Sign in Ink]

By:_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
[Name and Title Printed]
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FORM C – PROPOSAL GUARANTY FORM
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
KNOW ALL MEN BY THESE PRESENTS THAT ___________________________________
___________________________________________,

of

the

__________________________

of

________________________ and State of _____________________________ as Principal, and Surety, a
corporation duly organized under the laws of the State of ____________________ and having a usual
place of business in ____________________________________ and hereby held and firmly bound unto
the Treasurer of the State of Maine in the sum of ____________________________________________ ,
for payment which Principal and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally.
The condition of this obligation is such that if the Principal has submitted to the Maine
Department of Transportation, hereafter Department, a certain proposal, attached hereto and incorporated
as

a

part

herein,

to

enter

into

a

written

contract

for

the

construction

of

____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
and if the Department shall accept said proposal and the Principal shall execute and deliver a contract in
the form attached hereto (properly completed in accordance with said proposal) and shall furnish bonds
for his faithful performance of said contract and for the payment of all persons performing labor or
furnishing material in connection therewith, and shall in all other respects perform the agreement created
by the acceptance of said proposal, then this obligation shall be null and void; otherwise it shall remain in
full force and effect.
Signed and sealed this ________________ day of ____________________, 20___
WITNESS:
_______________________________

PRINCIPAL:
By: ___________________________________

_______________________________

By: ___________________________________

_______________________________

By: ___________________________________

WITNESS:
_______________________________

SURETY:
By: ___________________________________

_______________________________

By: ___________________________________
Name of Local Agency
______________________________________
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FORM D – PRICE PROPOSAL
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
___________________________________________________
(Name of Proposer)

The above named Proposer hereby offers to perform and complete all Work specified or
indicated in the Contract Documents in conformity with the same for the Price shown below.
1. LUMP SUM PRICE – FARMINGDALE ROUTE 201 RECONSTRUCTION PROJECT
_______________________________________________________
(Lump Sum Price in words – typed or printed in ink)

$ _______________________________
(Lump Sum Price in numbers – typed or printed in ink)

By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:
1. All representations and/or certifications required of the Proposer by the RFP and the
Contract, are complete and accurate.
2. The Proposer’s Price Proposal is complete and accurate and conforms to all applicable
requirements of the RFP and the Contract.
3. The person signing below is legally authorized to do so.
[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Number of pages attached, if any: _____.]

PROPOSER

____________________________________
Date

____________________________________
[Sign in Ink.]
By:_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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FORM E – PROPOSER’S DISADVANTAGED BUSINESS ENTERPRISE
PROPOSED UTILIZATION PLAN

TO:

MaineDOT Contracts Section_________Design-Builder: _______________________________
16 State House Station ______________Prepared by: __________________________________
Augusta, ME 04333-0016
or ______________________________Telephone: _________________ Fax: ______________
Fax: 207-624-3431

PROPOSAL PRICE: $ _____________ FEDERAL PROJECT # _________LOCATION: __________

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _________%

DBE Firm*

Description of Work

Actual $ Value

Total
If no DBE firm(s) are used, Proposer must document efforts made to secure DBE participation and attach
supporting evidence of this effort:
___________________________________________________________________________________
___________________________________________________________________________________
Examples: Proposer relies wholly upon low quote subcontractor selection, DBE firm(s) were not low
quote. No DBE firms bid.
*

Only DBE firms certified by MaineDOT prior to Proposal submission can be utilized by
Proposer for DBE credit.

Directory of certified DBEs is available on MaineDOT’s website: www.state.me.us/mdot
Equal Opportunity Use:
Plan received: ____/_____/____ Verified by: _______________ Action: ____________________________
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FORM F – CONTRACT PERFORMANCE BOND
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
BOND # _____________________
CONTRACT PERFORMANCE BOND
(Surety Company Form)
KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ in the State of _________________________, as principal,
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a
usual place of business ...................... ..................................................................................,
as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of ______________________________________ and 00/100 Dollars ($
),
to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.
The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number ____________ in the Municipality of
______________________ promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.
The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.
Signed and sealed this .................................. day of ............................................, 20….. .
WITNESSES:

SIGNATURES:
PROPOSER:
Signature.................................................... ..........................................…........................
Print Name Legibly ................................... Print Name Legibly ...…….........................
SURETY:
Signature ................................................... .....……........................................................
Print Name Legibly .................................. Print Name Legibly .....................................
SURETY ADDRESS:
NAME OF LOCAL AGENCY:
..................................................................
ADDRESS ..................................................
..................................................................
..……………...............................................
..................................................................
.......……………..........................................
TELEPHONE...........................................
.......……………..........................................
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FORM G – CONTRACT PAYMENT BOND
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
BOND # _______________________
CONTRACT PAYMENT BOND
(Surety Company Form)
KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ in the State of ______________________, as principal,
and....................................................................…...............................................................
a
corporation duly organized under the laws of the State of .................... and having a usual place
of business in .....................………………………………., as Surety, are held and firmly bound
unto the Treasurer of the State of Maine for the use and benefit of claimants as herein below
defined, in the sum of _____________________________________ and 00/100 Dollars
($
) for the payment whereof Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these presents.
The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number ____________ in the Municipality of
____________________ promptly satisfies all claims and demands incurred for all labor and
material, used or required by him in connection with the work contemplated by said Contract,
and fully reimburses the obligee for all outlay and expense which the obligee may incur in
making good any default of said Principal, then this obligation shall be null and void; otherwise
it shall remain in full force and effect.
A claimant is defined as one having a direct contract with the Principal or with a Subcontractor
of the Principal for labor, material or both, used or reasonably required for use in the
performance of the contract.
Signed and sealed this ............................. day of ...………......................................., 20 ... .
WITNESS:
SIGNATURES:
PROPOSER:
Signature……............................................ ......….............................................................
Print Name Legibly .........................…….. Print Name Legibly .….................................
SURETY:
Signature.................................................... ...…...............................................................
Print Name Legibly .................................. Print Name Legibly .…..................................
SURETY ADDRESS:
NAME OF LOCAL AGENCY:
...…............................................................ ADDRESS …................................................
................................................................... ……………....................................................
TELEPHONE ........................................... ………………................................................
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FORM H – OPINION OF COUNSEL
Farmingdale Route 201 Reconstruction Project
Project No. STP-1853(60)X
[Letterhead of Independent Law Firm or in-House Counsel – Must Be Licensed to Practice in
Maine]
_______________, ___________
MaineDOT

Bureau of Project Development
State House Station 16
Augusta, ME 04333
Attn: Scott Bickford, P.E.
Ladies and Gentlemen:
We have acted as counsel for _______________, a _______________ (“Proposer”) and [list
partners/joint venturers/members] in connection with that certain Design-Build Contract (the “Contract”)
for the Farmingdale Route 201 Reconstruction Project dated __________, ___________, entered into
between Proposer and the MAINE DEPARTMENT OF TRANSPORTATION (“Department”). The
capitalized terms used in this opinion shall have the meanings ascribed to them in the Contract unless they
are otherwise defined herein or the context otherwise requires.
In connection with the foregoing we have examined originals or copies of the Contract, the Articles of
Incorporation and Bylaws of Proposer, minutes reflecting proceedings of the board of directors of
Proposer, certificates of public officials, certificates of one or more officers of Proposer and such other
documents as we deemed relevant and necessary for purposes of this opinion. In such examination we
have assumed:
1. The genuineness of all signatures on documents which we have not seen executed, the
authenticity of all documents submitted to us as originals, and the conformity to original
documents of all copies thereof submitted to us; and
2. The Contract has been or will be duly authorized and validly executed and delivered by the
Department, and constitutes the legal, valid and binding obligation of Department, enforceable in
accordance with its terms against Department.
On the basis of the foregoing and in reliance thereon and on all other matters that we deem relevant under
the circumstances, we are of the opinion that:
1. Proposer is a _______________ which has been duly organized and is validly existing and in
good standing under the laws of the State of _______________. Proposer has the requisite power
to own and operate its properties and assets and to carry on its business as presently operated,
make the Proposal, enter into the Contract and it is duly qualified and in good standing as a
_______________ in the State of Maine. [Provide same opinion for all partners/joint
venturers/members of Proposer.]
2. The execution, delivery and performance of the Contract and the Proposal have been duly
authorized by Proposer. [Provide same opinion for all partners/joint venturers/members of
Proposer.]
3. The Contract (including
Retainage and limitations
Proposer constitutes the
accordance with its terms,
Appendix B

the provisions contained therein regarding Liquidated Damages,
on Proposer's ability to recover damages or compensation) against
legal, valid and binding obligation of Proposer, enforceable in
except as the same may be limited by bankruptcy and similar laws of
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general application affecting creditor's rights and remedies and equitable doctrines. [Provide
same opinion for all partners/joint venturers/members of Proposer.]
4. All required approvals have been obtained with respect to execution, delivery and performance
of the Proposal and the Contract; and that neither the Proposal nor the Contract conflicts with any
agreements to which Proposer is a party [if Proposer is a partnership/joint venture/limited liability
company, add: and its joint venture members/general partners/managing members are a party] or
with any orders, judgments or decrees by which Proposer is bound [if partnership/joint
venture/limited liability company, add: and its joint venture members/general partners/managing
members are bound].
5. Execution, delivery and performance of all obligations by Proposer under the Proposal and the
Contract do not conflict with, and are authorized by, the articles of incorporation and bylaws of
Proposer [if Proposer is a partnership, replace articles of incorporation and bylaws with
partnership agreement and (if applicable) certificate of limited partnership; if joint venture,
replace articles of incorporation and bylaws with joint venture agreement; if limited liability
company, replace articles of incorporation and bylaws with operating agreement and certificate of
formation].
6. Execution and delivery by the Proposer of the Proposal and the Contract do not, and the
Proposer’s performance of its obligations under the Proposal and the Contract will not, violate
any current statute, rule or regulation applicable to the Proposer or to transactions of the type
contemplated by the Proposal or the Contract.
This opinion is solely for information and use of you and the Maine Department of Transportation and
may not be relied upon by any other person without our prior written consent.
Respectfully submitted,
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EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
FARMINGDALE, ROUTE 201 RECONSTRUCTION PROJECT
PROJECT NO. STP-1853(60)X
RFP SCORESHEET
Design-Builder: ____________________________

Control #________________

Scorer ID: _______________

Date: ___________________

1. HIGHWAY DESIGN

Maximum Score: 40 Points

Criteria that will be considered in scoring this item include, but are not limited to:














a horizontal and vertical alignment that will:
o minimize Right-of-Way acquisition requirements;
o provide smooth movements and transitions for traffic; and
o facilitate access and mobility for bicyclists and pedestrians; and
through Maintenance and Protection of Traffic, minimizing the impact to the
approximate 14,000 vehicles per day during construction which may include night
work, detour routes and/or advanced messaging
a safe and efficient design for both the Park Street/Route 201 Intersection and
Kennebec Drive/Route 201 Intersection that improves operation and driver safety
while also being pedestrian-friendly; and
improve the design of the side road profiles
the use of landscaping to enhance the corridor aesthetics;
aesthetically pleasing retaining walls to minimize Right-of-Way requirements;
a design for roadside safety design within the project corridor, specifically from
Sta. 58+50 to 90+00 RT, that considers the clear zone, the rail trail and utility
pole placement; and
a lighting design that balances long term costs for the Town of Farmingdale with
corridor aesthetics
incorporate utility requirements into the Project design

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
Appendix B

Exhibit B

June 9, 2010

EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
FARMINGDALE, ROUTE 201 RECONSTRUCTION PROJECT
PROJECT NO. STP-1853(60)X
RFP SCORESHEET
Design-Builder: ____________________________

Control #________________

Scorer ID: _______________

Date: ___________________

2. DRAINAGE DESIGN APPROACH

Maximum Score: 20 Points

Criteria that will be considered in scoring this item include, but are not limited to:
 minimizing the environmental impact, long term maintenance and impact to the
traveling public.
 appropriate connection to the existing adjacent culverts under the Railroad.
 at Sta. 28+30, a design that provides passage for fish from the Kennebec River,
corrects the erosion problems on the inlet and ties into the existing granite box
culvert under the bike path and Railroad. Special consideration shall be given to
the connection of the proposed culvert and the existing granite box culvert.
Discussion of avoiding relocating the Sewer Manhole Located at 28+15, 11’, Lt.
 at Sta. 32+25+/- incorporates a design that accounts for the offsite drainage from
the up gradient housing development; to address flooding issue on the current
roadway related to the capacity/integrity of the existing 3’ x 6’ granite box
culvert.
 at Sta. 45+90, a design that provides passage for fish from the Kennebec River
while re-establishing the natural stream condition that exists today.
 at Sta. 75+15, a design that accounts for the offsite drainage from the up gradient
housing development and golf course on Kennebec Drive; to eliminate the
overtopping, flooding issue on the current roadway.
 minimizing the impact to the existing and proposed underground utilities.
 appropriate use of BMPs to preserve/protect the water quality

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
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EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
FARMINGDALE, ROUTE 201 RECONSTRUCTION PROJECT
PROJECT NO. STP-1853(60)X
RFP SCORESHEET
Design-Builder: ____________________________
Control #________________
Scorer ID: _______________
Date: ___________________
3. PROJECT MANAGEMENT AND
QUALITY PROGRAM

Maximum Score: 40 Points

Criteria that will be considered in scoring this item include, but are not limited to:










demonstrate the expertise and commitment at all levels of the Proposer’s
organization to provide a cost-effective, and high quality Project that achieves the
Department’s goals;
ensure the Department will be kept apprised of issues affecting the Project scope
and budget;
demonstrate well-defined and effective Quality Management Plans for design and
construction;
demonstrate effective collaboration and coordination among design and
construction personnel and the Department’s personnel throughout the Project;
effectively use partnering throughout, and empower decision-making at the
appropriate level;
demonstrate an understanding of the potential risks to the Project related to third
party coordination and identify appropriate measures for relocation and protection
of utilities and to manage and minimize these risks; and
demonstrate an effective plan for the coordination of civil/structural activities,
utilities, traffic maintenance, third party liaison, public awareness and safety, and
environmental mitigation as they relate to the construction operation.

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
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EXHIBIT B
PROJECT SCHEDULE OF PAYMENT
(To be signed by authorized signatory of Proposer)
Month (or Part of Month)
Number (Starting with Month
in which NTCW Occurs)

Appendix B

Early Finish Cost Amount

Cumulative Early Finish
Cost Amount (Early Finish
Cost Schedule)

1

$

$

2

$

$

3

$

$

4

$

$

5

$

$

6

$

$

7

$

$

8

$

$

9

$

$

10

$

$

11

$

$

12

$

$

13

$

$

14

$

$

15

$

$

16

$

$

17

$

$

18

$

$

19

$

$

20

$

$

21

$

$

22

$

$
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State of Maine
Department of Transportation

REQUEST FOR INFORMATION
Date _______________ Time __________
Information Requested:

PIN: __________

Town(s): ________________________

___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
Request by: _______________________________
Bid Date: _________________________________

Phone: (______)_____________________
Fax: (_____)________________________

Complete top portion of form and transmit to the number listed in the RFP

RFI No: ________ RFI received: __________________________________________
Response:___________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
Response By:________________________________
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APPENDIX C
Public and Stakeholder Meeting Minutes
The minutes for the following public and stakeholder meetings can be found at
http://www.state.me.us/mdot/fdb/documents.htm.


Appendix C

“Blank Plan” Hearing February 23, 2010
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Appendix D - Existing Plans and Inspection Documents
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APPENDIX D
Existing Plans and Inspection Documents
The Existing Plans for the Route 201 Reconstruction Project can be found within the Draft
Preliminary Design Report at: http://www.state.me.us/mdot/fdb/documents.htm.
Inspection Documents do not exist for this project.
.
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Appendix E - Geotechnical Data
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APPENDIX E
Geotechnical Data
The Preliminary Geotechnical Data can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.
.
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Appendix F - Traffic Data and Crash Data
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APPENDIX F
Traffic Data and Crash Data
Traffic Data and Crash Data can be found within the Draft Preliminary Design Report at:
http://www.state.me.us/mdot/fdb/documents.htm.
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Appendix G - U. S. Coast Guard Construction Requirements
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APPENDIX G
U. S. Coast Guard Construction Requirements
There are no U. S. Coast Guard Construction Requirements for this Project.
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Appendix H – Survey Data and Preliminary Alignments/Studies
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APPENDIX H
Survey Data and Preliminary Alignments
Survey data and conceptual alignments can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.

Appendix H

H-1

June 9, 2010

Appendix I - Permits and Other Environmental Information
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APPENDIX I
Permits and Other Environmental Information
Permits and other environmental information can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.
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Appendix J – Supplemental Specifications and Special Provisions
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APPENDIX J
Supplemental Specifications and Special Provisions
The following special provisions can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.








104 General Rights and Responsibilities (Electronic Payroll Submission)
203 Excavation and Embankment (Contaminated Soil and Groundwater Management)
506 Protective Coating - Steel
635 Precast Concrete Block Gravity Wall
635 Prefabricated Concrete Modular Gravity Wall
636 Mechanically Stabilized Earth Walls
639 Engineering Facilities (Telephone)
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Appendix K – Hydrology and Hydraulics
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APPENDIX K
Hydrology and Hydraulics
The following information can be found within the Draft Preliminary Design Report at:
http://www.state.me.us/mdot/fdb/documents.htm.


Hydrology Data
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Appendix L – Water Main Replacement – Gardiner Water District
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APPENDIX L
Water Main Replacement – Gardiner Water District

The following information regarding the water main replacement work can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.


Gardiner Water District Bidding and Contract Requirements, and Specifications
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Appendix M – Sewer Facility Adjustments – Town of Farmingdale
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APPENDIX M
Sewer Facility Adjustments – Town of Farmingdale
Information regarding the sewer facility adjustments can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.
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Appendix N – Aerial Utilities
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APPENDIX N
Aerial Utilities

The following information regarding aerial utilities can be found at:
http://www.state.me.us/mdot/fdb/documents.htm.


Pole list
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